
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Contract Location: Time Allowed:

TOTAL OF 2 BRIDGES AND APPROACHES ON SR 15/SR 82

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/21/2014

04/17/2014

00/00/0000

00/00/0000

955 Days

10/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 48.90

467 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$7,187,642.67

$6,905,135.02

$3,393,493.93

52.79%

Counties:

Jackson

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122510-      $7,187,642.67 $6,905,135.02 $3,393,493.93 52.79% $338,901.13

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Project Number: 122510-      SR 15 - CONSTR OF NEW BRIDGES

 

BHF00-0052-02(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,035,318.95 $2,764,198.06 $271,120.89

Non-Participating $758,829.79 $691,049.55 $67,780.24

Total Earnings $3,794,148.74 $3,455,247.61 $338,901.13

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,794,148.74 $3,455,247.61 $338,901.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,794,148.74 $3,455,247.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $338,901.13

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 150-1000     TRAFFIC CONTROL - LS  .000 .685

 123674.000 .046

SA #1 Add Traffic Control 

                                                            

.731 $5,689.00 $90,405.69

0040 210-0100     GRADING COMPLETE - LS  1.000 .580

 1785270.000 .030

BHF00-0052-02(020)

 

.610 $53,558.10 $1,089,014.70

0049 310-1101     GR AGGR BASE CRS, INCL MATL TN  13,100.000 11,825.970

 18.650 1,385.750

 

 

13,211.720 $25,844.24 $246,398.58

0054 318-3000     AGGR SURF CRS TN  2,000.000 1,401.100

 18.650 73.080

 

 

1,474.180 $1,362.94 $27,493.46

0074 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  6,400.000 2,176.850

TL & H LIME 63.800 1,902.160

 

 

4,079.010 $121,357.81 $260,240.84

0089 413-1000     BITUM TACK COAT GL  3,550.000 663.000

 3.000 315.000

 

 

978.000 $945.00 $2,934.00

0099 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  490.000 .000

 149.050 460.000

 

 

460.000 $68,563.00 $68,563.00

0104 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  340.000 .000

 42.000 392.390

 

 

392.390 $16,480.38 $16,480.38

0114 441-0104     CONC SIDEWALK, 4 IN SY  2,700.000 205.667

 27.000 493.667

 

 

699.334 $13,329.01 $18,882.02



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0134 441-0303     CONC SPILLWAY, TP 3 EA  1.000 .000

 2600.000 2.000

 

 

2.000 $5,200.00 $5,200.00

0159 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  6,200.000 2,266.350

 15.000 805.900

 

 

3,072.250 $12,088.50 $46,083.75

0209 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  160.000 162.000

 51.050 .000

 

 

162.000 $.00 $8,270.10

0258 600-0001     FLOWABLE FILL CY  65.000 3.500

 205.000 8.000

 

 

11.500 $1,640.00 $2,357.50

Category Amount: $326,057.98 $1,882,324.02

Category Number: 0070 MSE WALLS

0299 627-1100     COPING A, WALL NO - LF  106.000 108.000

 110.000 .000

9

 

108.000 $.00 $11,880.00

Category Amount: $0.00 $11,880.00

Category Number: 0010 ROADWAY

0354 668-1100     CATCH BASIN, GP 1 EA  26.000 13.500

 2170.000 3.500

 

 

17.000 $7,595.00 $36,890.00

0374 668-2100     DROP INLET, GP 1 EA  15.000 3.000

 1393.000 2.000

 

 

5.000 $2,786.00 $6,965.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0384 668-4300     STORM SEWER MANHOLE, TP 1 EA  18.000 6.750

 1456.000 1.000

 

 

7.750 $1,456.00 $11,284.00

Category Amount: $11,837.00 $55,139.00

Category Number: 0030 EROSION CONTROL - TEMPORARY

0559 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  111.000 35.250

/SAND BAGS 310.000 7.500

 

 

42.750 $2,325.00 $13,252.50

0569 163-0240     MULCH TN  25.000 116.474

 245.000 5.042

 

 

121.516 $1,235.29 $29,771.42

0579 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  2.000 2.250

 420.000 .000

 

 

2.250 $.00 $945.00

0614 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,110.000 543.000

 0.750 90.000

 

 

633.000 $67.50 $474.75

0624 165-0086     MAINTENANCE OF SILT CONTROL GATE, TP 2 EA  2.000 2.000

 140.000 1.000

 

 

3.000 $140.00 $420.00

0629 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  10.000 8.000

 140.000 5.000

 

 

13.000 $700.00 $1,820.00

0639 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  72.000 13.000

 31.600 7.000

 

 

20.000 $221.20 $632.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL - TEMPORARY

0644 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  8.000 4.000

 25.000 2.000

 

 

6.000 $50.00 $150.00

0649 167-1500     WATER QUALITY INSPECTIONS MO  29.000 14.000

 500.000 1.000

 

 

15.000 $500.00 $7,500.00

Category Amount: $5,238.99 $54,965.67

Category Number: 0040 EROSION CONTROL - PERMANENT

0664 700-6910     PERMANENT GRASSING AC  14.000 1.250

 725.000 2.750

 

 

4.000 $1,993.75 $2,900.00

0669 700-7000     AGRICULTURAL LIME TN  45.000 .420

 192.000 .840

 

 

1.260 $161.28 $241.92

0674 700-8000     FERTILIZER MIXED GRADE TN  11.000 .640

 500.000 1.115

 

 

1.755 $557.50 $877.50

0694 711-0200     TURF REINFORCING MATTING, TP 2 SY  600.000 963.300

 3.250 .000

 

 

963.300 $.00 $3,130.73

0699 716-2000     EROSION CONTROL MATS, SLOPES SY  15,000.000 3,638.183

 0.850 542.931

 

 

4,181.114 $461.49 $3,553.95

Category Amount: $3,174.02 $10,704.10

Category Number: 0060 BRIDGES

0759 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,057.000 1,057.152

 218.700 .000

1

 

1,057.152 $.00 $231,199.14



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14724-14-000-0

Estimate Summary By Project

Estimate Number: 0015

07/09/2015

Project Number 122510-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0784 520-1125     PILING IN PLACE, STEEL H, HP 12 X 53 LF  230.000 238.150

 43.420 .000

 

 

238.150 $.00 $10,340.47

0789 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  560.000 587.593

 69.670 .000

 

 

587.593 $.00 $40,937.60

Category Amount: $0.00 $282,477.21

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -2,172.160

 1.000 -7,406.860

(IN# 1)

                                                            

-9,579.020 $-7,406.86 ($9,579.02)

Category Amount: $-7,406.86 $-9,579.02

Project Total Amount: $338,901.13 $3,794,148.74


